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 200,000ADA COMPLIANCE - PBE04MF101  119,270

DISTRCTALL

1/16/20061/25/20056  100%CITY ENGR-001 2DISTRCTALL

The last project (Capistrano) will be completed by Mid-February.

 2,500,000PUB. SAFETY COMMUNICATION SYST - PBE04MF102  16,486

12/28/200412/30/20046/30/20046/30/200411 MOTOROLA I-001  100%MOTOROLA I-001 3DISTRCTALL

PUBLIC SAFETY COMMUNICATIONS:  The 800 MHz system network upgrade for public 
safety comm.  The improvements will increase connectivity capacity for voice and data 
coverage.  Construction Completed!

 1,100,000SGNL & FLASH INSTAL CITY WIDE - PBE04ST131  422,087

9/15/20045/10/20045/10/20043  25%MARTINEZ E-001 3DISTRCTALL

The signal ar 4th St. will have underground work done only to preserve the street.  The 3rd St 
signal will be done during CBD III.

 700,000SIGN REPLACEMENT CITYWIDE - PBE04ST128  82,553

3/25/20057/15/20047/15/20043  95% 3DISTRCTALL

SIGN REPLACEMENT-CITYWIDE:  Replacement program for directional, street name,and 
other regulatory signs Citywide.   Project 95% complete, estimate completion early Dec 05.

 7,000,000STREET RESURFACING CITY WIDE - PBE04ST132  3,066,975

6/3/20066/15/20052/21/20053 SILVERTON -001  99% 3DISTRCTALL

Work in progress.

 1,500,000UNPAVED RIGHT OF WAY CITY WIDE - PBE04ST136  978,935

10/20/20063/6/20063 2DISTRCTALL

Review meeting scheduled for 21 July.

 13,000,000  4,686,306


